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BASE CLOSURE1

BASE REALIGNMENT AND CLOSURE (1968 COMMISSION)

NAVY FINANCIAL SUMMARY

(DOLLARS IN MILLIONS)
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BASE CLOSURE]
BASE REALIGNMENT AND CLOSURE (1988 COMMISSION)

NAVY FINANCIAL SUMMARY
. (3000)
CLOSURE/REALIGNMENT LOCATION: NAVAL STATION NEW YORK
ONE-TIMB
IMPLEMENTATION COSTS: FY90 FY91 FY92 FY93 FY94 FY95 TOTAL
Military Coastruction 18000 11300 0 0 0 0 29300
Family Housing
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental [ 0] 328 ) 95 ][ 530 ][ 0 0] 943
Studies 0 0 0 250 0 0 250
Compliance 0 3128 935 5100 0 0 9163
Restoration 0 0 0 0 0 0 0
Operation & Maintenance 0 2650 3851 6090 0 0 12591
Military Persounel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance 0 0 0 0 0 0 0
TOTAL COSTS 18000 17078 4786 11440 0 0 51304
Land Sales Revenue (-) 0 0 0 0 0 0 0
SAVINGS:
Military Construction ] 0 0 4] 0 0 ]
Family Housing
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operations & Maintenance 0 -100 -1000 4200 4200 -4200 -13700
Military Personnel ] 0 0 ] 0 0 0
Otber 0 0 0 0 0 0 0
 Civilian ES (End Streagth) [ o) o)f o)Jf o[ o) 0]
Military ES (End Streagth) [ o) oJ[ o]J[ oj[f oj[ O]
TOTAL SAVINGS 0 -100 -1000 4200 4200 4200 -13700
NET IMPLEMENTATION COSTS:
Military Comstruction 18000 11300 0 0 0 0 29300
Family Housing
Coastruction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 3128 935 5350 0 0 9413
Operation & Maintenance 0 2550 2851 1890 -4200 4200 -1109
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance 0 0 ] 0 0 0 0
Land Sales Revenues (-) 0 0 0 0 0 0 0
Civilian ES (Ead Streogth) [ o) ojJr o[ o)[ o][ O]
Military ES (Ead Streagth) I o)f oJ)J[ o) o] o][ o]
NET IMPLEMENTATION COSTS 18000 16978 3786 T240 -4200 -4200 37604







BASE REALIGNMENT AND CLOSURE 1988
PACKAGE DESCRIPTION

: The Commission recommended closure of Naval Station New York
(Brooklyn), whose mission is to provide administrative, housing, supply,
medical and recreational support to fleet units at Naval Station New York
(Staten Island) and logistic support to Navy tenants. Support functions and
tenants will be relocated to Staten Island or other government owned/leased
facilities in the metropolitan New York area. Operational closure was reached
in May 1993.

Action required to accomplish the Brooklyn closure includes: construction of
headquarters/admin, personnel support, bachelor housing, maintenance,
security, and warehousing facilities; environmental cleanup at Brooklyn;
master planning; and protection and maintenance costs until facilities are
disposed. Much of the work was overcome by BRAC 93 closure of NAVSTA New York
(Staten Island).

Costs:

Milicervy Construction: The following facilities must be constructed to
implement the recommendations of the Commission:

. Amount
location/Project Number, Title Fiscal Year  ($000)
Staten Island, Public Works Facilities . 1990 4,500
Staten Island, Bachelor Enlisted Quarters 1990 8,100
Staten Island, Navy Exchange Facilities 1990 2,800
Staten Island, Physical Fitness Center 1990 _2.600

Subtotal FY 1990 18,000
Staten Island, HQ/Admin Building 1991 6,700
Staten Island, Community Facilities 1991 4,600
Subtotal FY 1991 11,300
Total 29,300

Family Housing Construction: None.

Familv Housing Operstions: None.

Environmental: The closure of Brooklyn will not adversely affect the
environment. Environmental assessment with finding of no significant impact
wvas completed in August 1990. The numbers reflected under Environmental
Compliance are for asbestos abatement, underground storage tank (UST) removal,
and polychlorinated biphenyl (PCB) transformer removal. There are no
Environmental Restoration requirements for NS Brooklyn.




BAVY/Naval Station Nev York (Brooklyn). NY/Package: (continued)

A disposal EIS is listed as a requirement in the studies line in FY 1993.
This disposal EIS will facilitate a timely disposal of the property. EIS will
address impacts of disposal; primary issue involves changes in land use.

Operations and Maintenance: Costs include rehabilitation and repair of
Staten Island facilities for public works engineering; rehabilitation and

repair of the Ft. Wadsworth gymnasium; temporary modular facility for interim
MED/DEN Clinic to replace the Brooklyn Clinic closed in FY 1991; temporary
lease trailers to replace Brooklyn Exchange until Stapleton NEX complete;
CIVPERS severance and relocation; relocation of usable equipment; disposal of
unusable equipment; collateral equipment, beyond what can be reused, to outfit
the Base Closure facilities; transfer of telephone service from Brooklyn to
Staten Island; tenant relocation; alterations of GSA lease facilities for
SUPSHIPS and CCPO; renovation of existing government facilities (closed New
Rochelle Reserve Center) for Navy Motion Picture Service; interim operations
support services to provide support services at both Brooklyn and Staten
Island during functional transfer; bridge tolls for increased traffic between
Staten Island and Brooklyn for services and security; environmental surveys
for hazardous materials; removal of asbestos, underground storage tanks and
PCB electrical gear; master planning; Brooklyn real estate appraisal; disposal
costs, paid to GSA for disposal services; and minimum protection and
maintenance until Brooklyn facilities are disposed of.

Procurement Items: Required for operational support equipment and
replacement intrusion detection systems.

Revenues from land Sales: The Brooklyn site is composed of approximately
41.32 acres with about 690,665 SF of improved facilities and 29,572 SF family
housing. Two structures have been identified as eligible for the National
Register of historic facilities. Initial commission estimates for land sale

revenues were about $40 million. Because of probable transfer to other
federal agencies and McKinney Act providers, no revenues are expected.

Savings:

Military Construction: Nome.
Fanily Housing Construction: None.
Fanily Housing Operstions: None.

The value reflects Brooklyn savings less
increased operating costs at Staten Island.

Militacy Persomnel: None.
Othexr: None.
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. CLOSURE/REALIGNMENT LOCATION: NAVAL STATION INGLESIDE

BASE REALIGNMENT AND CLOSURE (1988 COMMISSION)
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BASE REALIGNMENT AND CLOSURE 1988
PACKAGE DESCRIPTION

NAVY Naval Station Ingleside. IX/Package:

Closure Package: The Commission recommended that the Strategic Homeport
Program construction for Naval Station lLake Charles and Naval Station
Galveston not be completed and that comparable construction be accomplished at
Naval Station Ingleside, Texas. One oiler was to be relocated from Lake
Charles and two frigates and two mine-warfare ships from Galveston.
Consolidation of the Lake Charles and Galveston ships with the rest of the
battleship battlegroup at Ingleside would have improved battlegroup integrity,
reduced operating costs, and improved command and control.

Actions originally required to implement the Lake Charles and Galveston
closures included construction of pier/wharf extensions and utility
extensions.

As a result of the recent military force structure review, the mission and
ship mix at Naval Station Ingleside has changed. Two mine warfare-ships and
two reserve frigates from the original Base Realignment and Closure (BRC) ship
mix remain. Action required to accomplish the Gulf Coast realignment
includes: pier/wharf utility modifications, piler-support equipment, and
environmental restoration at Galveston and Lake Charles.

Costs:

Military Constryction: The following facilities must be constructed to
implement the recommendations of the Commission:

Amount
lecation, Project Rumber. Title Flscal Year £8000)
Ingleside, Utility & Site Improvements 1990 1,400

Subtotal FY 1990 1,400
Family Housing Construction: None.
EFamily Houging Operations: None.
Environmental: The closure of Lake Charles and Galveston will not adversely

affect the environment. An environmental assessment for the relocation from
Galveston and Lake Charles to Ingleside was completed in August 1990,
resulting in a finding of no significant impact. The property in Lake Charles
has been returned to the Lake Charles Harbor and Terminal District, in
accordance with the Memorandum of Agreement. The Galveston property was
transferred to the Marine Corps and the Coast Guard. Therefore, an
environmental assessment is not required for disposal.

Operation and Maintenance: Funds are required for real estate disposal

documentation.




NAVI/Naval Station Ingleside. TX/Package: (continued)

Procurement Items: Funds are required for collateral pler support equipment
for the additional ships: ship-to-shore power cables; ship-to-shore
communication cables; and utility hoses for potable water, sanitary sewer and
oily waste services to the ships; brows for ship access; and fender cushions
to protect ship hulls and the pier/wharf from damage.

Revenyes from land Sales: No revenues will be realized from sale of the
Lake Charles or Galveston sites. The Lake Charles site has reverted back to

the Lake Charles Harbor and Terminal District. The Galveston site was
transferred to Marine Corps and Coast Guard.

Savings:

Militsary Construction: None. Construction planned for Lake Charles and
Galveston closures will not be executed.

Family Housing Construyction: None
Fanily Housing Operations: Nonme.
Operations and Maintenance: Savings projected were based upon consolidation

of the Lake Charles and Galveston operations with operations at Ingleside.

Military Personnel: None. All incoming personnel would have reported to
Ingleside, rather than to Lake Charles and Galveston.

Other: None.




BASE CLOSURE 1
BASE REALIGNMENT AND CLOSURE (1988 COMMISSION)

NAVY FINANCIAL SUMMARY

: ($000)
CLOSURE/REALIGNMENT LOCATION: NAVAL STATION PUGET SOUND
ONE-TIMRE
IMPLEMENTATION COSTS: FY90 FY91 FY92 FY93 FY%4 FY95 TOTAL
Military Construction 0 29660 0 57940 0 0 87600
Family Housing
Construction (/] 0 (1] (1] 0 0 0
Operations 0 0 0 0 0 0 0
Eavironmental [ 0] 01 [ 1272 ) 0] 0] 0] 1m
Studies 0 0 0 0 0 0 0
Compliance 0 0 6SS 0 0 0 655
Restoration 0 0 617 0 0 0 617
Operation & Maintenance 423 6S 1004 7500 0 0 8992
Military Personnel - PCS 0 0 0 75 0 0 75
Other 0 0 0 0 0 0 0
Homeowners Assistance 0 0 0 0 0 0 0
TOTAL COSTS 423 29725 2276 65515 0 0 97939
Land Sales Revenue (-) 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 (] 0 0 0 ] 0
Family Housing
Coastruction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operations & Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Crvilian ES (End Strength) [ o) o)J[ oO)[ ©o)[ o][ 0]
Military ES (End Streagth) [ olf o) o] o[ o)[ o]
TOTAL SAVINGS 0 0 ] 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 29660 0 57940 0 0 87600
Family Housing
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Eavironmental 0 0 1272 0 0 0 1272
Operation & Maintenance 423 o8 1004 7500 0 0 8992
Military Personnel 0 0 0 75 0 0 75
Other (1] 0 0 0 0 0o . 0
Homeowners Assistance 0 0 0 0 0 0 0
Land Sales Revenues (-) 0 0 0 0 0 0 0
Crvilian ES (End Strength) I o)t ojf o)} o) o)[ o]
Military ES (End Strength) [ o) o) o)f o)J[f ©o][ O]
NET IMPLEMENTATION COSTS 423 29728 2276 65515 0 0 97939
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BASE REALIGNMENT AND CLOSURE 1988
PACKAGE DESCRIPTION

NAVY/Naval Station Puget Sound (Sand Point), WA/Package:

Closure Package: The Commission recommended closing the portion of Naval
Station Puget Sound (Sand Point) whose mission is to serve fleet units at
Naval Station Puget Sound (Everett). Activities supporting the Pacif
Northwest Carrier Battlegroup at Everett, but currently located at Sand Point
will be relocated.
site limitations, land must be purchased near Everett in order to accomplish
this relocation.

Costs:

ic

Some facilitles can be constructed at Everett, but due to

Military Construction: The following facilities must be constructed to
implement the recommendations of the Commission:

locatjon, Project Number, Title Eiscal Year
No Projects 1990
Everett, On-site, Fleet HQ Support Bldg 1991
Everett, On-site, Logistics Complex 1991
Everett, Off-site, Land Acquisition 1991
Everett, On-site, Port Services Addition 1991
Subtotal
No Projects 1992
Everett, Off-site, Util & Site Improvements 1993
Everett, Off-site, Library & Educational Svcs 1993
Everett, Off-site, Family Services Center 1993
Everett, Off-site, Playing Fields & Courts 1993
Everett, Off-site, Chapel and Religious Education 1993
Everett, Off-site, Bachelor Officers Qtrs 1993
Everett, Off-site, Hobby Shop & Special Svcs 1993
Everett, Off-site, Firing Range and Armory 1993
Everett, Off-site, Fleet Parking Area 1993
Everett, Off-site, Auto Hobby Shop 1993
Everett, Off-site, Access Roads 1993
Everett, Off-site, Commissary and Exchange 1993
Subtotal

Conjunctively-Funded Construction: P-141R, Commissary and Exchange
Facility, has a total commissary requlrement of 60,000 square feet.
square feet will be funded by base closure and 20,000 square feet will be
conjunctively funded by Non-appropriated Funds.

 Family Housing Construction: None.

Amount

£$000)

5,800
9,500
11,200

29,660

16,300
2,150
2,340
1,760
1,700
6,400
1,520

880
2,900
1,370
8,220

12.400

57,940

40,000

13




BAVY/Naval Station Puget Sound (Sand Point). WA/Package: (continued)

Family Housing Operation: None.

Environmental: The environmental impact of the realignment of Naval Station
Puget Sound, Everett, will primarily be due to acquisition of and construction
on land in the vicinity of Everett. In addition, there will be an increase in
personnel assigned to Everett with a corresponding decrease at Sand Point.

The Environmental Impact Statement for this package was completed in August
1991. Disposal of Sand Point land will be effected after completion of
separate environmental documentation. Cleanup of contaminated soil, asbestos
removal, and removal of fuel tanks at Sand Point will be funded from the Base
Closure Account.

O&M,N funds are required for equipment
relocation and moving costs, collateral equipment, real estate disposal and
documentation, civilian PCS, and master planning. The relocation of
activities that support the Pacific Northwest Carrier Battlegroup will involve
construction of, and relocation to, new facilities at Sand Point. The new
facilities will utilize existing collateral equipment where possible; however,
additional collateral equipment including desks, chairs, partitions and
storage racks will be needed in the new facilities. Civilian PCS costs are
attributable to relocating civilian personnel to the new duty station. Funds
are required to perform master planning of the new off-site support area and
to provide for revision of the existing waterfront master plan to accept base
closure changes.

Brocurement Items: None.
Revenues from lLand Sales: Appraisals based on highest and best use of land

at Sand Point have not yet been made. However, estimates based on sale for
fair market value range up to $60 million, depending on the acreage to be
disposed. If transferred to another government agency, revenue may not be
realized. Based upon current interest in this property, no land sales revenue
is anticipated.

Savings: .
Military Construction: None.
Family Housing Construction: None.
Operation and Maintenance: None. Increased recurring costs for personnel

and operations at Everett exceed the projected savings from the partial
closure of Sand Point.

Milicary Personnel: None.
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BASE CLOSURE1
BASE REALIGNMENT AND CLOSURE (1988 COMMISSION)
LOCATION: NAVAL STATION TREASURE ISLAND
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BASE REALIGNMENT AND CLOSURE 1988
PACKAGE DESCRIPTION

\' 4 isc t CA/Package:

Closure Package: The Commission recommended that the proposed Strategic
Homeport Program for Hunters Point not be executed and that comparable
construction be accomplished at Pearl Harbor, Hawaii, and Long Beach and San
Diego, California. To implement this recommendation and to be able to berth
relocated ships and adequately support operations and crew requirements, it is
necessary to modify and upgrade existing waterfront and utilities facilities
at Pearl Harbor, Hawaii and San Diego, California, and to construct personnel
support and training facilities at Pearl Harbor, Hawaii.

Costs:

Military Construction: The following facilities must be constructed to
implement the recommendations of the Commission:

Amount
location/Project Number, Title EFiscal] Year £(8000)
Pearl Harbor, Wharf Modifications I 1990 5,300
Pearl Harbor, Pier and Shore Improvements 1990 36,900
Pearl Harbor, Wharf Modifications Il 1990 5,700
Pearl Harbor, BEQ 1990 9,200

Subtotal 57,100
San Diego, Pier 7 Upgrade 1991 5,500
Subtotal 5,500
San Diego, Elec Distribution Piers 6/8 1992 7.400
Subtotal 7,400
Pearl Harbor, Applied Instruction Fac Addn 1993 1,700
San Diego, Pier 3 Upgrade 1993 3.500
Subtotal 5,200
Co t : Nomne.
Family Housing Operatjon: None.
Environmental: No environmental cleanup is required for this action. An

Environmental Impact Statement (EIS) was required for Pearl Harbor, Hawaii and
Environmental Assessment (EA) was prepared for San Diego, California. The
Pearl Harbor EIS Record of Decision wds issued in late Summer 1990. The San
Diego EA Finding of No Significant Impact was completed early Fall 1990.

Operation and Maintenance: To accommodate new ships at the modified wharves
and piers and new pier, O&M funds are required for a satellite facility to

support hotel services (water, sewage, steam, oily waste, power and
communications) for Pier F-5, outfitting and startup, and one-time material
handling costs. Collateral equipment required to support the new ships

i 17




NAVY/Nava] Station San Francisco (Hunters Point), CA/Package: (continued)
includes: foam filled fendering systems, moorings, lighting, and ship-to-
shore cables and connections. Systems furniture, conventional furniture,
heavy duty shelving and other collateral equipment is required to outfit new
facility construction.

Procurement Items: Costs are for bérthing support equipment (camels, brows
etc.) and pier material handling equipment.

Revenues from land Sales: No land disposal is required.
Savings:
Milicery Construction: No savings.
Family Housing Congtruction: None.
Operation and Majntenance: Savings represent cost avoidance from

eliminating Hunters Point as a Strategic Homeport site.

Militery Personnel: No savings.
Other: None.

18




(3000)

HOSPITAL PHILADELPHIA

BASE CLOSURE 1
BASE REALIGNMENT AND CLOSURE (1988 COMMISSION)
NAVY FINANCIAL SUMMARY
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BASE REALIGNMENT AND CLOSURE I
. (1988 COMMISSION)
PACKAGE DESCRIPTION

Closure Package: The Commission recommended the Closure of Naval Hospital
Philadelphia. The hospital provides comprehensive emergency, outpatient and
inpatient health-care to eligible personnel. Facilities are unsafe and
inadequate to support modern health-care. Because of condition and
configuration, facilities cannot be modernized.

Action required to accomplish the hospital closure includes rehabilitation of
a facility of opportunity for medical services relocation to the shipyard,
environmental cleanup at the hospital; protection and maintenance of hospital
facilities until they are disposed; and rehabilitation of a facility to
relocate Naval Ship Systems Engineering Station offices, which currently
occupy nine Naval Hospital buildings. Operational closure was reached in
April 1993.

Costs: .

Milicary Construction: The following facilities must be constructed to
implement the recommendations of the Commission:

Amount
location/Project Number, Title Fiscel Year @ ($000)
Philadelphia, Building Modernization 1993 -3.500

Subtotal 3,500

Family Housing Construction: None.
Family Housing Operstions: None.

Environmentsl: There is a requirement for Enviromnmental Restoration for an
under ground storage Tank investigation and cleanup. There is also a
requirement for a disposal EIS. There is a larger cost for asbestos
abatement.

: Costs are for: relocation of necessary medical
equipment to the temporary clinic and Walson Army Hospital; disposal of excess
equipment; civilian RIF's and relocations; minimum maintenance and protection
of existing hospital buildings, until property is disposed and; procurement of
collateral equipment, and office systems furniture, for the renovated NAVSSES
facilicty.

Erocurement Jtems: None.

21




BAVY/Naval Hospital Philadelphis. PA/Package: (continued)

Revenues from land Ssles: No revenues have been identified because ultimate
disposition of the hospital facilities and land has not been determined.

Savings: i
Militarxy Construction: Nome.
Family Housing Construction: None.
Fanily Housing Operations: None.
Operations and Maintenance: Savings are generated from reduced costs of

utilities, maintenance, and other operating costs associated with the smaller,
more efficient facilities being constructed.

Military Personpel: None.
Other: None.




BASE CLOSURE 1
BASE REALIGNMENT AND CLOSURE (1988 COMMISSION)

NAVY FINANCIAL SUMMARY
($000)

CLOSURE/REALIGNMENT LOCATION: SALTON SEA TEST SITE
ONE-TIME
IMPLEMENTATION COSTS: FY90 FY91 FY92 FY93 FYS4 FY9S TOTAL
Military Construction 0 0 0 0 0 0 0
Family Housing
Coastruction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmeastal 0 ][ 6050 [ 430 ) [ 7150 ] | (N 0 ][ 1750 |
Studies 0 0 0 150 0 0 150
Compliance 0 565 0 1000 0 0 1565
Restoration 0 5485 4300 6000 0 0 1578$
Operation & Maintenance 0 0 0 100 0 0 100
Military Persoanel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance 0 0 0 0 0 0 0
TOTAL COSTS 0 6050 4300 7250 0 0 17600
Land Sales Revenue (-) 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 o 0 0 ] 0
Family Housing
Construction 0 0 0 0 0 ] 0
Operations 0 0 0 0 0 0 0
Opernations & Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other ' 0 ] 0 0 0 0 0
Civilian ES (End Strength) | 0]l 0] o] 0)] 0)
Military ES (End Streagth) o) o) o)[ o][ o})[ o]
TOTAL SAVINGS 0 0 0 0 0 0 o
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing
Coastruction 0 0 0 0 0 0 0
Operstions 0 0 0 0 0 0 0
Eavironmental 0 6050 4300 . 7150 0 0 17500
Operation & Maintenance 0 0 0 100 0 0 100
Military Persoanel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance 0 0 0 0 0 0 0
Land Sales Reveaues (-) A 0 0 0 0 0 0 0
Civilim(ﬁnd&nngth)_ 0]l 0] 0] 0] 011 0]
Military ES (End Streagth) o1 o) o)[ o][ o][ o]
NET IMPLEMENTATION COSTS 0 6050 4300 7250 ] 0 17600
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BASE REALIGNMENT AND CLOSURE 1
- (1988 COMMISSION)
NARRATIVE SUMMARY

This "no-cost"” real estate disposal is part of
the 1988 Base Closure Commission report. There are significant environmental
restoration problems with this real estate which have not been properly
addressed in the past.

One-time Implementation Costs:

Milictary Constructjion: Nonme.

Family Housing Construction: Nome.

Family Housing Operations: None.

Environmental: Salton Sea Test Base is not a National Priorities List site.
The cleanup schedule will be implemented in accordance with the Comprehensive
Environmental Restoration Compensation and Liability Act (CERLA), although it
is not a CERCLA site. A total of 24 sites have been identified by the
Preliminary Assessment (PA) for inclusion in the Installation Restoration

Program. Possible sources of contamination include underground storage tanks,
landfills, leach fields, and asbestos.

Operations & Maintepance: None.
Brocurement Items: None.
Revenue from Land sales: Nonme.
Savings:

Military Construction: None.
Ennilx.ﬂenainz.ﬁens&:us;ign: None.
Family Housing Operations: None.
Operations and Maintenance: None.
Military Personnel: Nonme.

Other: None.
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